


Main Dashboard

Filter

No of Exclusives


115



New drgs released in last 7 days : --
 No of Strangers : --
 Live projects **1**

LOI App % till date

93.7%



App parts **110**
 This week App --
 App% Change from last week --

Parts u/dev





5

SSW raised this week --
 ISIR this week --
 Supplier commitment in last 7 days --

PPAP Pending

110

Transferred --
 Ready to raise TR --
 PPAP commitment in last 7 days --




Part No	Part Name	Supplier	Part PO Release (Tgt)	Part PO Release (Act)	LOI SSW Target
2313A15301	ASSY. BRACKET - HAND THROTTLE MTG	JAY ENGINEERING	3/13/2024	9/18/2024	5/15/2024
2313C21601	RUBBER CAP THROTTLE	SRI GANESHRAAM	3/13/2024	8/20/2024	5/15/2024
2314C19001	BRACKET - REMOTE GREASING	JAY ENGINEERING	3/13/2024	9/16/2024	5/15/2024
2316A56101	ASSY.BRACKET RESERVOIR	MRP1	3/13/2024		5/15/2024
2316A58001	ASSY.PIPE STRG.RETURN LINE	IMPERIAL	3/13/2024	6/20/2024	5/15/2024
2316A59601	ASSY.BRACKET-ECU HARNESS	JAY ENGINEERING	3/13/2024	9/16/2024	5/15/2024
2316C77201	PLATE STEERING COLUMN MTG.	JAY ENGINEERING	3/13/2024	9/16/2024	5/15/2024
2316C81701	SEALING FOAM - KIT	Indica	3/13/2024	7/11/2024	5/15/2024
2319A27301	ASSY. MTG. BRACKET FUEL	Sumangala	3/13/2024	9/18/2024	5/15/2024


Supplier Dashboard

Filter

110 App parts
5 Parts u/dev
85 ISIR due
15 RFQ Pending
109 DFM Pending
110 PPAP Pending



Currently 18 part nos of PO more than IBC



Part No	Part Name	Parts u/dev	ISIR Target	ISIR due	RFQ Sending Target	RFQ Pending	DFM Closure (Tgt)	DFM Pending	PPAP closure Target	PPAP Pending
2311A45001	PEDAL AND BUSH ASSEMBLY BRAKE RH	0	7/18/2024	1	5/31/2024	1	6/7/2024	1	9/6/2024	1
2311A46001	PEDAL ASSEMBLY BRAKE LH	0	7/18/2024	1	5/31/2024	1	6/7/2024	1	9/6/2024	1
2311A47701	ASSY. GUIDE BRACKET - BRAKE CABLE RH	0	10/13/2024	1	8/26/2024		9/2/2024	1	12/2/2024	1
2311P01701	ASSY. LEVER PARKING BRAKE - DIRECT DRIVE	0	7/18/2024	1	5/31/2024	1	6/7/2024	1	9/6/2024	1
2311P01801	ASSY.PARKING BRAKE CABLE LH-DIRECT DRIVE	0	7/18/2024	1	5/31/2024	1	6/7/2024	1	9/6/2024	1
2311P01901	ASSY.PARKING BRAKE CABLE RH-DIRECT DRIVE	0	7/18/2024	1	5/31/2024	1	6/7/2024	1	9/6/2024	1
2313A15301	ASSY. BRACKET - HAND THROTTLE MTG	0	5/5/2024	1	2/23/2024		3/5/2024	1	6/29/2024	1
2313C21601	RUBBER CAP THROTTLE	0	5/5/2024	1	2/23/2024		3/5/2024	1	6/29/2024	1
2314C19001	BRACKET - REMOTE GREASING	0	5/5/2024	1	2/23/2024		3/5/2024	1	6/29/2024	1
2314C21301	Plate Closure – FES	0	10/16/2024		8/5/2024		8/16/2024	1	12/10/2024	1
2316A55401	ASSY. PIPE - PUMP DELIVERY TO STG. INLET	0	12/2/2024		9/21/2024		10/2/2024	1	1/26/2025	1
2316A55501	ASSY PIPE -STG RH PORT TO T CONNECTOR	0	12/2/2024		9/21/2024		10/2/2024	1	1/26/2025	1
Total		5		85		15		109		110